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UNITED STATES
ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT
L HEADING

DATE: September 18, 1998
SUBJECT:  Celotex, Wilmington, Will County, Illinois
FROM: Steve Faryan, OSC, U.S. EPA, Region 5, EERB

TO: K. Mould, U.S. EPA, OSWER, Washington, DC
R. Karl, U.S. EPA, Branch Chief, EERB, Chicago, IL
D. Bruce, U.S. EPA, Section Chief, RS-2, Chicago, IL
B. Kush, U.S. EPA, Chief, OPRS, EERB, Chicago, IL
B. Messenger, U.S. EPA, Chief, ESS, Chicago, IL
C. Grayzer, U.S. EPA, Enforcement Specialist, Chicago, IL
F. Bartman, OSC, U.S. EPA, RS-2, Chicago, IL
E. Hahn, U.S. EPA, ORC, Chicago, IL
G. Narsett, U.S. EPA, OPA, Chicago, IL
Mark Wagner, IEPA, Springfield, IL
Chief James Metta, Wilmington Police Department
Mayor William Weidling, City of Wilmington

POLREP #: POLREP #4

IL BACKGROUND

Site:  Celotex

Site No.: B524

Delivery Order No: 9801-05-006
CERCLIS No: ILD981961634
Response Authority: CERCLA
NPL Status: Non-NPL

Start Date: August 25, 1998
Status of Action Memorandum: Signed

1It, SITE DESCRIPTION
See POLREP # 1
Iv. RESPONSE INFORMATION

A. Status of Actions

EPA Region 5 Records C
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FAX (217) 782-3258
FAX (815) 476-5268
FAX (815) 476-2276

On Friday, September 11, 1998, asbestos removal in the basement of Building #1 continues. Two drums
and one tank have been staged. Both drums are empty, but the tank in half-full of an oil like substance that
will be sampled next week. All asbestos fiber counts were below the short-term exposure limits (STEL)
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and the 8-hour exposure limit for asbestos during personnel monitoring.

On Monday, September 14, analytical results of the twelve samples of suspected ACM have been received.
Only two of the twelve samples tested positive for ACM, these piles will be addressed later this week.
Asbestos abatement is completed in the basement of Building #1. All bags will be doubled and removed
tomorrow Analytical results of the drum composites are all in and disposal will be bid and finalized by the
end of the week. The 40-yard asbestos rolloff box is disposed of today, one more will be used to finish the
asbestos work. All asbestos fiber counts were below the STEL and the 8-hour exposure limit for asbestos
during personnel monitoring.

On Tuesday, September 15, 1998, asbestos bags are doubled and removed from the basement of Building
#1. The second basement in Building #1 is surveyed to determine how far into the basement the crew will
venture into the basement and still be in a safe working environment. A second entrance is made into the
basement to prevent a confined space working environment. Samples are collected from the tank that was
discovered in the courtyard of Building #1 and the three large piles of black material that appears to have
been bumed. Asbestos fiber counts were below the STEL and the 8-hour exposure limit for asbestos
during personnel monitoring.

On September 16, 1998, asbestos abatement is started on the two piles that tested positive for ACM on the
main floor of Building #1. All asbestos fiber counts were below the STEL and the 8-hour exposure limit
for asbestos during personnel monitoring.

On Thursday, September 18, 1998, asbestos abatement is finished on the main floor of Building #1, bags
will be doubled and removed on Friday. Five compressed gas cylinders are removed by Linox to be reused
or recycled. The crew member that was assigned to assist with asbestos removal was removed from the
project as the asbestos abatement is nearing completion. All asbestos fiber counts were below the STEL
and the 8-hour exposure limit for asbestos during personnel monitoring.

B. Next Steps

Transfer contents from drums to DOT approved drums for disposal. Remove tanks and tank
contents on main floor inside Building #1. Finish asbestos abatement in the second basement of
Building #1 and remaining asbestos pile in Building #2 and small asbestos pile along railroad tracks.
Continue to air monitor for asbestos in the work zone. Dispose of drums and drum contents.

C. Key Issues

The property is owned by Will County and redevelopment of the property will be contingent cn demolition
of the remaining buildings. Demolition will cost $200,000 to $250,000. At this time the County does not
have the funds to pay for demolition. OSC Faryan met with Will County member Jim Gale and discussed
options for demolition of the building. U.S. EPA brownfields Section Manager Joe Dufficy has been
notified to work with Will County and the City of Wilmington to assist in redeveloping the property.
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V. COST INFORMATION

ERRS
Current D.O. Ceiling . .. ... ... ... . . . e $153,086
Cost Through 9/15 . . . . . . $57,311
Dollars Remaining . . . .. ... ... . . ... . $95,775
START
TDD Ceiling . ... ... .. $15,000
Cost Through 9/17 .. . . .. . $7,264
Dollars Remaining . . . . ... .. ... . ... $7,736
EPA
Costs Through 9/17 . . . ... .. . $17,501

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor. Other financial data, which the OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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VI. DISPOSITION OF WASTES

Waste stream Medium
Asbestos Asbestos
Compressed Gas Cylinders
Cylinders

antit
40 yd®

2-1000 b Oxygen
tanks; 2-100 Ib
Propane tanks, 1-33
Ib Propane tank

Containment

Asbestos Bags

None

Treatment

None

None

Disposal

Environtech, IWC
1800 Ashley Road
Morris, IL 60450

Linox
12000 Roosevelt Road
Hillside, IL 60162



